
Startup Plan 
• AGS pp setup: 3 weeks before RHIC 

• AGS extraction and AtR setup 

• AGS to RHIC synchro setup with RHIC new LLRF, target frequency 
28.128770MHz, 1.5 shift: RF group 

• Blue power supply work including snake training 

• Blue Injection setup:  

o Circulating beam in Blue with snakes off : EVE+OWL shift 

 Preparation for the injection 

• Set beam sync clock to reference if it is at synthetic 

• Set main dipole trim and dipole correctors from RUN08 
value. But zero the snake bumps 

• Restore the RHIC configuration to RUN08 setting. This 
includes 

o Injection kicker timing and voltage  

o RF parameters in RF DSP page. But set the path 
length offset to zero for snake off case 

o Instrumentation timing. We do expect timing 
adjustment once beam is captured with the new 
LLRF system 

• Get beam in for 1st turn at injection with corrector at bo6‐
tv9 set to 1.3mrad to optimize the AtR injection setup 

 preliminary bpm timing: Todd 

 Injection kicker timing: Wolfram 

 Orbit correction and tune adjustment based on RhicInjection to 
achieve circulating beam 

 Exam the average orbit. If the average orbit is considerably off‐
center 

• Check the total sum of all correctors’ strength. Minimize the 
contribution of correctors to the path length first. And then 
scale the dipole trims to bring beam to center 



 minimize the beam loss 

• orbit correction and optics adjustment including de‐
coupling based on the tune measurements as well as 
coupling measurements by RhicInjection application 

o RF capture in Blue ring(RF group): DAY+EVE shift 

 Start setup with the new low level RF and 28 MHz cavity.  

 Goal is to have bunched beam and establish RF timing 

 Re‐evaluate the commissioning plan if the RF injection setup with 
new LLRF fails. The contingency plan is to redo the RF injection 
setup with the old LLRF system which also takes 1.5shift. 

o Re‐establish circulating beam with snakes on: EVE+OWL shift 

 This task can be done without RF capture. Power supply group 
continues on their work on the Yellow power supplies in parallel 

 Re‐exam the timing of the BPMs with the new LLRF 

 Restore the path length offset for the RUN08 operation to the RF 
parameter on DSP page 

 Turn on snake bumps. Check RHIC recipe book for the snake bump 
settings 

• S=1150m, ‐9 mm 

• S=1180m, ‐10mm 

• S=3050m, 11mm 

• S=3080m, 7mm 

 Optics correction and orbit correction to improve beam lifetime 

 Unmask snake blms 

 Turn on snakes with LOW intensity bunch ONLY. Check RHIC 
recipe book for the snake current setting 

• Outer Snk7.1‐4: 100A 

• Inner Snk2.3‐3: 323A 

 Optics correction and orbit correction to improve beam lifetime 

 Inject bunch with normal intensity to check the beam lifetime. 



o Instrumentation setup: DAY+EVE shift 

 BPM, IPM, Artus(make sure the FFT is between 0.5 and 1.0)… 

 Critical systems: BBQ and Blue CNI polarimeter 

 Injection tuning: 1 shift 

• Orbit optimizing 

o Double check the correctors with large strength 

o Global rms and local orbit at snakes 

• Optics tuning 

o Working point: (0.695, 0.685) 

• Decoupling to dQmin~0.001 

• Chromaticity ~ +2 with good beam lifetime 

 This will be yield to re‐setup RF at injection with old LLRF if the 
new LLRF fails. If so, we will take this opportunity for DX training 
if Yellow ring cryo allows 

• Yellow injection setup, DAY 3.5 ~ DAY 7 

o Power supply work including DX and Yellow snake training 

o Establish circulating beam with snakes off: 1.5 shift 

 Similar steps as in Blue injection setup: establish circulating beam 
with snakes off 

o RF capture with new LLRF and 28 MHz: 1.5 shift 

 This will be done with new LLRF only if Blue new LLRF is 
successful. 

o Establish circulating beam with snakes on: 2 shift 

 In parallel, Blue injection working including continuing Blue 
instrumentation setup 

 Spin rotator training can also be parallel 

o Instrumentation setup: 2 shift 

 BPM, IPM, Artus, etc. 

 Critical system: BBQ and CNI polarimeter(Haixin, Anatoli, Mike, …) 



 Injection optimization in parallel 

o In parallel, Blue RF setup for ramp development 

• DX training and Yellow snake training when Yellow ring is cold 

• RF new LLRF ramp setup and 9 MHz cavity commissioning: DAY 7 ‐ DAY 9 

o Commission the new low level RF system for ramp with 6 blue bunch 
ramp with 28MHz cavity.   

 Set up the RF loops for the ramp 

o re‐establish RF‐capture with 9 MHz cavity. Exam instrumentation timing 
with the new RF setup:  

o re‐establish RF setup for ramp with 9 MHz cavity 

o establish longitudinal matching:  

o contingency plan is to switch back to 28 MHz cavity which requires 

 2 hours ring access 

 1~2 shifts to install short 

o In parallel: 

 Tune/coupling feedback setup for ramp development, 1 shift per 
ring: Yun, Al, Joanne, BBQ experts, … 

• This can be taken place in between the RF setup with 9MHz 

 Polarization setup 

• Scan H orbital angle between snakes and measure 
polarization 

• Minimize H orbital angle between snakes and snake current 
scan 

• Ramp development: DAY 10 – DAY 21 

o ramp both beams to store: DAY 10 –DAY 12 

 6x6(or 12x12) bunch with nominal bunch intensity 

 tune/coupling feedback loop on 

 orbit correction and optics adjustment including chromaticity 
correction 



o improve ramp efficiency: DAY 13 – DAY 15 

 orbit correction and optics correction including chromaticity 

 non‐linear correction: 1 shift for both rings 

 RF setup at store with new LLRF 

 Polarimeter setup at store  

 increase the number of bunches. Goal is 111x111 

o store setup: DAY 16 – DAY 19  

 Steering for collision  

 orbit correction and optics correction 

• optimize the H orbit angle between snakes 

 storage cavity (28MHz) setup 

 polarization setup 

• polarization ramp measurement 

• optimize H orbital angle between snakes, measure beam 
polarization as function of snake orbit angle scan at store 

o Ramp/Store optimization: DAY 20 – DAY 21 

 Collimation setup: DAY 20 

• possibility of providing collision overnight 

 Optimize ramp to increase bunch intensity 

 Polarization optimization 

• Polarization ramp measurement 

• Snake orbital angle scan 

• Spin tune measurement 

• Deliver collisions 

• Rotator ramp development: 2 DAY 

o Ramp development 

o Store setup including vernier scan 


